
 

CENAN-PP-H 8 January 2008 
 
 
MEMORANDUM FOR RECORD 
 
SUBJECT:  Newark Bay Study Area Coordination Team Meeting, 8 Jan 08 
 
 
1.  The regularly scheduled monthly interagency coordination meeting was held on January 8, 
2008 at the USACE offices to discuss the USACE and EPA activities in the Newark Bay Study 
Area (NBSA).  Attendees are as follows: 
 
 Thomas Shea USACE, NY District Project Manager 
 Hal Hawkins USACE, NY District Project Manager 
 Bryce Wisemiller USACE, NY District Project Manager 
 Steven Weinberg USACE, NY District Project Engineer 
 Richard Tomer USACE, NY District Chief, Regulatory Branch 
 Jenine Gallo USACE, NY District Environmental Team Leader 
 Kate Mulvey USACE, NY District Project Biologist 
 Patricia Donohue USACE, NY District Project Manager, Operations Div. 
 Ellen Simon USACE, NY District Attorney 
 Amelia Wagner USEPA, Region 2 Attorney 
 Matt Masters PANYNJ Manager, Waterways Development 
 Sharon Heller PANYNJ Environmental Manager 
 
 Via Phone (917-790-8650): 
 Janine MacGregor NJDEP 
 
2.  The following is a summary of the discussions held during the monthly coordination meeting: 
 

a. The S-NB-1 contractor, Great Lakes Dredge & Dock (GLDD), has removed 150,977 
CY of upland silt material in Areas C and D, and they have removed 111,749 CY of HARS and 
Reef material in Areas C and D, which in the basic contract, and 34,174 CY of HARS and Reef 
material in Area B3 in option area 11.  When additional funds become available we will award 
option 12 in the contract, which is the side slope area on the east side of contract area.  The 
Corps has received the results of the upland testing for the Elizabeth Channel and is drafting 
water quality certificates that will be submitted to the NJDEP in the future. 
 

b. Patricia Donahue stated she had no Federal maintenance dredging activity to report. 
 

c. Richard Tomer stated that he has issued two permits during the last month.  One was 
issued to Metal Management North East, which is located in the Passaic River and the other to 
the PANYNJ for repair of wharfs in Ports Elizabeth and Newark.  His branch has one permit 
pending for Catellus Urban Renewal for wetlands fill and received a new application from 
Performance Transportation for wetlands fill near Delancy Street in Newark.  This new 



 

application is being reviewed for jurisdiction.  The attached spreadsheet gives the status of the 
permit actions within the NBSA. 
 

d. Matt Masters stated that the PANYNJ has no maintenance dredging currently 
underway.  The berth deepening at Berths 78-84 on the Pierhead Channel is complete.  They are 
planning maintenance dredging of the Public Berths for late spring and deepen Berths 56-60 to 
50 ft in the Elizabeth Channel towards the end of the year. 
 

e. Amelia Wagner stated that the Data Evaluation Kick-Off meeting is scheduled for 17 
Jan 08 at 1 pm in room 1940, 19th Floor, 290 Broadway.  EPA is expecting the validated data 
from the Phase 2 sampling to be submitted by Tierra Solutions in mid April.  Amelia stated that 
EPA has no known plans for further sampling in the near term but she will check with Elizabeth 
Butler for the next Coordination Team Meeting. 
 

f. Tom Shea mentioned that the NBSA public meeting was being held on 8 January 2008 
at 3 pm, in Room 2120, dial in at (917)-790-8650.  All agencies are invited to attend.  The next 
meeting will be 11 March 2008. 
 
3.  The next NBSA Coordination Team Meeting will be at the USEPA offices (room and call in 
number TBD) at 10 am on February 12, 2008 
 
4.  POC for this MFR is the undersigned at (917) 790-8304. 
 
 
 
  
 THOMAS J. SHEA, III 
 Project Manager 
 



 

Regulatory Branch –  Pending Applications in Newark Bay  

Applicant Application 
Number  Type of Work If Dredging CY & 

Depth Location Status 

Port Authority of New 
York and New Jersey 2006-3232-WSC 

Berth reconstruction, 
maintenance dredge, 
and deepen to -45 feet 
MLW 

58,000 CY Upland 
and 252,000 CY of 
Pleistocene clay to 
HARS 

Newark Bay, Berths 6, 8, 
10, 12 and 14, Port Newark 
Marine Terminal, Newark, 
NJ 

Public Notice Issued 
11-Dec-07, Expires 
11-Jan-08 

New York Container 
Terminal 2007-195-WCA Dredging 

195,000 CY to HARS, 
267,000 CY with 
upland placement and 
172,000 CY rock to 
artificial reef in Atlantic 
Ocean 

Arthur Kill, Staten Island, 
NY 

Pre-application; 
developing dredged 
material sampling 
plan 

Hudson County 
Department of 
Engineering 

2007-741-WSC Fisheries Habitat 
Improvement Project N/A 

Newark Bay off of Stephen 
R. Gregg Park, Bayonne, 
Hudson County, NJ 

Additional Information 
requested 11 Sep 07 

Performance 
Transportation  2007-157-EET 

Fill in wetlands for 
commercial truck 
facility 

N/A Newark Bay, Delancey 
Street, Newark 

Needs jurisdictional 
determination 

Urban Renewal North 
Avenue 

2006-00107, 
PM: SJ 

Fill in wetlands and 
stream relocation for 
commercial facility 

N/A Newark Bay, Union County, 
NJ 

Needs jurisdiction 
determination 

Port Authority of New 
York and New Jersey 2007-001531 

Allow future use of 
existing Newark Bay 
Confined Disposal 
Facility  

N/A Newark Bay, NJ 
Incomplete 
application; being 
reviewed 

 



 

 
Regulatory Branch –  Issued Permits in Newark Bay 

Permitee 
Permit Number 

and Project 
Manager 

Permit 
Expiration 

Date 
Type of Work If Dredging, CY & 

Depth Location 

OENJ Cherokee 
Corporation 

1997-07040, PM:  
SE 26-Apr-09 Dredging with Upland 

Placement 175,700 City of Elizabeth, 
Union County, NJ 

Motiva Enterprises, LLC 1999-3620, PM:  
MV 1-Nov-10 Dredging with Upland 

Placement 38,000 Newark Bay, City of 
Newark 

Amerada Hess Corporation 1999-11040, PM:  
MV 31-Aug-10 Dredging with Upland 

Placement 20,500 Newark Bay, City of 
Newark 

Darling International 1999-13370, PM:  
MV 28-Jun-10 Dredging with Upland 

Placement 22,000 Newark Bay, City of 
Newark 

Texaco Downstream 
Properties, Inc. 

2003-01034, PM:  
SS 11-Apr-08 

Pier Replacement 
and Bulkhead and 
Riprap for Shoreline 
Stabilization 

N/A Newark Bay, City of 
Bayonne 

Port Authority of New York 
and New Jersey 

2002-0711, PM: 
SS 16-Oct-12 Dredging with Upland 

Placement 

351,000 CY Upland 
(HARS Placement for 
254,010 CY expired 
on 16 Oct 05) 

Berths 2-98, Port 
Newark/Port 
Elizabeth, Newark 
Bay 

Port Authority of New York 
and New Jersey 

2002-0711-2, PM: 
SS 11-Aug-14 Dredging with Upland 

Placement 

3,000 CY Upland 
(HARS Placement for 
60,000 CY expired on 
11 Aug 07) 

Berths 2-98, Port 
Newark/Port 
Elizabeth, Newark 
Bay 

Port Authority of New York 
and New Jersey 2006-57, PM: ESJ 11-Aug-15 Dredging 

9,000 CY Upland and 
35,000 CY rock for 
artificial reef 

Arthur Kill, NY 
Container Terminal, 
Staten Island, NY 

Port Authority of New York 
and New Jersey 

2006-3353, PM: 
SS 25-May-10 Dredging 

47,000 CY Upland 
and 356,000 for 
HARS.   Deepen 
Berths to -50 ft MLW 

Berths 53, 55, 56, 57, 
58, 60, 62, 78 (part), 
80, 82, 84, 86, 88, 90, 
92, 94 and 96 at Port 
Newark/Port Elizabeth 
Marine Terminal 

Port Authority of New York 
and New Jersey 

2007-00821, PM:  
SJ 26-Dec-09 Fender repair N/A Port Newark/Port 

Elizabeth Marine 



 

Regulatory Branch –  Issued Permits in Newark Bay 

Permitee 
Permit Number 

and Project 
Manager 

Permit 
Expiration 

Date 
Type of Work If Dredging, CY & 

Depth Location 

Terminal 

Union County 2004-00846, PM:  
SE 15-Aug-08 Outfall Pipe N/A 

Newark Bay, City of 
Elizabeth, Union 
County, NJ 

Hudson County 
Department of Engineering 

2006-245, PM:  
SS 20-Jun-08 Outfall Pipe N/A Newark Bay, Hudson 

County, NJ 
Union County (North 
Avenue Corridor 
Improvement) 

2006-00478, PM:  
SE 29-Jun-08 Outfall Pipe N/A Newark Bay, Union 

County, NJ 

Colonial Pipeline Company 2006-03298, PM:  
SE 8-Nov-08 Directional drilling of 

pipeline N/A Newark Bay, Essex 
County, NJ 

Metal Management 
Northeast, Inc. 

2005-463, PM:  
SE  
(Note:  Previously 
shown as 
Application 
Number 2001-
00871-EET) 

27-Dec-10 Dock N/A Passaic River 

Public Service Electric and 
Gas Services 

2007-00209, PM: 
JC 12-Jun-09 Directional drilling to 

relocate pipeline N/A 
Newark Bay, City of 
Elizabeth, Union 
County, NJ 

Port Authority of New York 
and New Jersey 

2006-00501, PM: 
SS 17-Aug-08 Repairs to Wharf N/A Newark Bay, Berth 19, 

Port Newark, NJ 
 


